

V. Action Items

	<u>Item</u>	<u>Action item</u>	<u>Resp.</u>	<u>Due</u>
A1.	Symbols difference	ST - Create cross reference list LT - Standardize	Bob Tom/Eng	6/19 Aug.
A2.	Translations errors	ST – TMM to translate LT – Create dictionary for vendors	TMM Bob	July 31 July 31
A3.	Undocumented circuits	ST – Download circuits LT – Inspect prior to handover	TMM TMM	July 15 Immediate
B1.	Disorganized store	Separate items and 5S store	TMM	July 8
B2.	17 types of LS	Standardized and reduce types	Tom/Eng	July 31
B3.	Wrong types ordered	Eliminate manual re-entry	Bob	Aug 15